



A GoU Programme — **DINU** — funded by the EU

Call for Concept Notes

Development Initiative For Northern Uganda (DINU)

Information session

Presented by TradeMark East Africa



Overview of presentation

1. Key facts of the IP/Delegation Agreement
2. Brief description of Key Actions
3. Implementation modality and approach
4. Progress to date
5. Potential complementarities/synergies with DINU call
6. Suggested useful links/sources of additional information on the Partner intervention



Key Facts on Delegation Agreement

- **Name of action:** EU Delegation Agreement with DFID
- **Contract holder:** DFID –FED/2017/391-618
- **Implementing partners:** DFID/TMEA
 - ❑ Ministry of Works and Transport, Uganda Railways Corporation
- **Implementation duration:** 60 months
- **Areas of implementation:** Gulu District, Acholi Sub-region
- **Expected beneficiaries/target groups:** Producers/Manufacturers, Exporters, Importers, and Transporters.



Brief description of the actions

- The construction of the Gulu Logistics Hub will contribute to the DINU Key Result Area of **cargo distribution systems** and **storage capacities improved**.
- The actions to achieve this KRA include: Acquisition of land for the construction of the Hub, procurement of a Design and Supervise consultant to undertake detailed designs, procurement of contractor to undertake construction of the Hub, a Transaction Adviser to advise on the modalities of operation of the Hub and a private entity to operate the Hub.



Implementation modality and approach

- The programme is implemented by:
 - EU/DFID – Financing the Project through TradeMark East Africa
 - The Ministry of Works and Transport and the Uganda Railways Corporation- Lead implementing Agencies on behalf of government of Uganda.
 - Oubuntu Consulting Ltd in Association with Turner and Townsend Ltd- The design and supervise consultants.
 - The Uganda Revenue Authority, National Logistics Platform, Gulu District Local government –Key stakeholders in the project.



Progress to date

- A design and supervise consultant was contracted in February 2018.
- Design services undertaken so far include: the Inception Report, Topographical and cadastral surveys, Geo-technical Studies, development of a Master plan detailing both the civil and building works, RAP and ESIA reports.
- Final detailed designs and tender documents and cost estimates completed.
- Works tender for the construction of the GLH will be advertised in June 2019.





Potential complementarities/Synergies with DINU Call

- The construction of the Gulu Logistics Hub will improve cargo distribution systems and storage capacities in Northern Uganda.
- It will enhance services such as tax and clearance of goods for export
- Producers, exporters, importers and transporters will be assured of efficient storage, warehousing and distribution systems as they seek market for their goods and services.



Suggested useful links/Sources of additional information on the Partner intervention

- ▶ The applicants can get additional information on the actions from the addresses below:
- ▶ www.trademarkea.com
- ▶ www.works.go.ug
- ▶ www.psfuganda.org/national-logistics-platform-2